

QUE · SAAS ROADMAP

Build Plan — Wave 1 + Wave 2

Version 2.3 · 4 Aug 2026 · Product decision: schema-first HITL + attested export into *customer* systems — not Que-as-warehouse.

In scope for market pitch: multi-tenant SaaS ops, join governance, drift, scheduled sync, attestation, opt-in warehouse write-back later.

Out of scope until paid/scale: Que-hosted lakes, Airflow clone, BYOC.

Product north star

Connect → sync schema → suggest joins → **human Promote** → freeze → attested export / optional CTAS in *their* warehouse.

Wave 1 — SaaS table-stakes

#	Ticket	Status	Outcome
1.1	Workspace audit log	DONE	Who synced / promoted / exported / changed roles
1.2	SSO polish + invite-required	DONE	Prod invite-gate; SPA #error=; Settings SSO panel
1.3	Connector health + re-auth CTA	DONE	last_sync_* + Sources health panel / re-auth
1.4	Admin UX clarity (invites / last-owner)	DONE	Role badges, last-owner lock, invite guardrails
1.5	Usage counters	DONE	Connectors / syncs / exports soft limits

Wave 1 + Wave 2 + Wave 3 complete. Pilot wedge shipped through lineage lite. Wave 4 only after paid/scale.

Wave 2 — Wedge productization

#	Ticket	Outcome
2.1	Join review inbox	DONE
2.2	Contract freeze UI	DONE
2.3	Drift alerts (email/Slack)	DONE
2.4	Attestation verify pack	DONE
2.5	Scheduled sync only	DONE

Wave 3 — Later (paid expansion)

#	Ticket	Constraint	
3.1	Opt-in materialize in customer warehouse	DONE	CTAS/VIEW via customer creds · metadata only in Que
3.2	Deploy destination picker	DONE	File/PR vs customer warehouse on Deploy
3.3	Signed artifact API	DONE	Token download · list/revoke · export mints URL
3.4	Lineage lite UI	DONE	Sources → joins → job → export/table · /lineage

Wave 4 (do not start unpaid): BYOC, Airflow-class orchestration, AI “clean the lake,” Que scratch warehouse.

Map to architecture questions (summary)

Q area	Wave
Roles / invites / last-owner	Built + 1.4 polish
Connectors CRUD + schema sync	Built + 1.3 health
PK/FK + HITL Promote	Built + 2.1 inbox
AI clean lake	Out — schema assist only
Materialize / CTAS	3.1 in <i>customer</i> warehouse
Job results storage	Export artifacts — not Que lake
Orchestration	2.5 scheduled sync; Airflow = Wave 4
Audit / lineage / drift	1.1 + 2.3 + 2.4 + 3.4

Execution rule

One ticket at a time. Demoable after each. Client pilot SOW = Wave 1 + Wave 2 only.

Current engineering focus: **Wave 4 only after paid** (or harden Wave 0–3 for pilot). Done: Wave 1–3 (through 3.4 lineage lite).